FORM DPW-CIA 2/05

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works {) AGS
MONTHLY ESTIMATE r\UJ “?LBL 1C W GRS
FOR THE MONTH OF  September 2011 7 ot -5 P ¥ 25
Date: September 2, 2014
CONTRACTOR: MOLINA ENGINEERING, LTD.
ADDRESS: 1188 Bishop St. Ste 1404 Contract No. 59644 L1
City, State ZIP: Honoluiu, Hl 96813 DAGS Job No. 12-14-7406
PROJECT TITLE: Fort Ruger B300, B306 and B306A, Accessibility improvements
-QS-)-NJ-—R_A-S;-I F{/!;’%‘JB:IT‘?:L‘ R:GlSTE: a [/]—COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 628,000.00  [oue moNTHLY:
ﬁPROJECT SCHEDULE - INITIAL & ONGOING
[/}'DA!LY REPQRTS ” WAYROLL AFFIDAVITS
IMONTHLY ESTIMATE CH T
CHANGE ORDERS { A TONTRACT NUMBER ﬁRwEC‘T NAME & LOCATION
Total $ 14,878.00 ALL SIGNATURES
Adjusted Contract Amount 3 642,878.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 80.78% 507,310 27% 4,007 511,317
Retained REDUCED [ ] 25,604 200 265,804
Amount Subject to Payment 481,708 3,807 485,513
Payments to Date 438,903 1,414 440,317
Payments Now Due 42 803 2,393 45,196

Payment No.
fRemarks:

1. Computad and Chacked by:
MD’,' /’é’/ / Zey/

3. Reacommaended: Prejost Inspacies or Engingar
/0// / 7

FINALT } 4

2. | cantify that the above bill is comract, just, that payment has not been received, and ail
payroll afidavits have been submitted, are current, of proper deductive excusions have boeen
mads to this request and at least 80% of our workfarca resides in Hawa,

MOLINA ENGINEERING, LTD.

Nama of Cenvractor
Yﬂecommam! 2({! EnginearfArchiteact ate;
7 R et
/ / 0CT 12 2011 = — (e s wo/e/ i
5. Appmveu nch Chief or District Engingsr Data: By signature { Title: Date
The PaplicAforks inistrgtdr ﬁlr 25 that change orders h‘abv‘avif}eussued and the work performed.
AL Faee 00T 13 20N

State Public Works Administrator Daty:



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: September 2011

CONTRACTOR: MOLINA ENGINEERING, LTD. Contract No.: 59844
PROJECT TITLE: Fort Ruger B300, B306 and B306A, Accessibility improwe  DAGS Job No.: 12-14-740€
]
% CONTRACT
Q LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT
E_')‘ PRIME CONTRACTOR JTRADE L_ﬁig_ AMOUNT| TODATE] CMPL % RETAINED
MOLINA ENGINEERING, LTI} General Contractor ABC-23456 $628,000] $507,310{ B80.76% 5% $25,365

su
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL, %| RETN AMOUNT
SUBCONTRAGTOR TRADE NQ. AMOUNT| TO DATEl CMI'-"LI % RETAINED
ALOHA Steel Rebar $11,740 34785 40.78%] 5% $239

Total Retained from Subs $239

| |BASIC CONTRAGT - RETAINED FROM PRIME AND SUBS (A+B) | $25,604)

| certify that the above retentions are correct for this request.

Chacked/Verified by:

/4\

Initial -~ Project Inspector or Engineer

MOLINA ENGINEERING, LTD,

Name of Contract?:i' Q?Eishop 1., dta. 1404 - Honolulu, Howaip 96813

(Zex

io/(,/n

Date

T Ao

By Signature

NOTE:
Columnar totals shall be equal in dolar value to thitt on
the Monthly Estimate Shaet



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAI
Depariment of Accounting and General Services
Division of Public Works

For the Month of: September 2011

CONTRACTOR: BOLINA ENGINEERING, LTD. Contract No.: 59644

PROJECT TITLE: Fort Ruger 8300, B306 and B306A, Accessibility impro  DAGS Job No.: 12-14-74056
- CHANGE
u ORDER
9 LICENSE CHANGE ORDER! COMPL. %] RETN AMOLUINT
O [PRIME CONTRACTOR  |TRADE NO. AMOUNT} TO IQATE_i MPL %l RETAINED

MOLINA ENGINEERING, LTHGeneral Contractor 4BC-23458 $14,878 sa.007] 25.93%] 5% $200{A

CHANGE
ORDER SUB
LICENSE CHANGE QRDER SUB| COMPL, %| RETN AMOUNT
ISUBCONTRACTOR TRADE NO. AMOUNT| TO DATE] CMPLj %) RETAINED
£DIV/D! 5% $0
#DIviot 5% 30
#OIVIO! 5% $0
#DIVI 5% 50
#DIV/io) 5% $0
#DIV/0! 5% $0
#DIVIOL 5% $0
#DIVI! 5% $0
#DIVIO! 5% $0
#HDIVIOE 5% 50
#DIV/O! 5% $0
#DIV/O 5% 50
#DIV/O| 5% 30
#DIV/ol 5% 50
#DIVIo| 5% 50
#DIV/O! 5% $0
HDIVIO! 5% 50
Total Retained from Subs $0|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $200]

| certify that the above retentions are correct for this request.

MOLINA ENGINEERING, LTD,

1188 Bishop St., Ste. 1404 - Honolulu, Howaii 96813

Nama of Contractor e

- Initiai.- Project Inspecior or Englineer
bt ety 19/e/ 1
By Signature Date

Checked/Verified by:

NOTE:
Columnar totals shall be equal in doflar value to that on
the Monthly Estimate Sheet



PAYMENT NO.: 4

BILLING MONTH: September-11

PROZECT TITLE:

DAGS JOB NO.:

STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

Monthly Payment Slip

DEPARTMENT OF DEFENSE - FORT RUGER B300, B306, & B306A,

ACCESSIBILITY IMPROVEMTS

1 2-14-7406

CONTRACT NO.: 59644

CONTRACTOR: MOLINA ENGINEERING, LTD.
VENDOR CODE: 28867700
Original Contract Payment Suffix: 1,2
Suffix Fund Symbhoao} Amount Earned Retainage Amount Due
ol BO9-429M . %22,264.00 $ Loolpo $21,263.40
o7 B0 - L12M . 422,18T.00 &+ 3,752,00 % 21,535.00
. S ] ! - !
Totals: | $45,056.,00 ,] i $2,253.00 | : $42,803.00 i
Change Order Payment Suffix: 3,4
Suffix Fund Symhag| Amount Earned Retainage Amount Due
oR B09-439M $2,519.00 $126.00 $2,393.00
Totals: ! $2,519.00 [ . $126.00 E $2,393.00 }
Grand Total: | $47,575.00 | ! $2,379.00 | | $45,196.00 |
UV B - S ok - S DSV |

; Cost Code

Lo/ 17/201|

(This Sectien for Administrative Services Office Use Only)

Vendor Code 28867700
3A1

Voucher No,

h j"\\a_\u”

Verified By




